
Stormwater Advisory Board 
Meeting Minutes 

 
Date:   December 2, 2025 
Location:  City of Rock Hill Public Works Operations Center  
Start Time:  5:30 pm 
End Time: 7:20 pm 

   

COMMITTEE MEMBERS: 
 Term 

Expires 
Present Not 

Present 
Derrick Williams   July 2026 ☒ ☐ 
Bill Taylor  July 2027 ☒ ☐ 
James Redden  July 2026 ☐ ☒ 
Renee Burt (Staff)  July 2026 ☒ ☐ 
Terrence Nealy (Staff)  July 2027 ☒ ☐ 

 
STAFF LIASON: David Dickson, Bryan Chambers 

I. Call to order 
Renee Burt called to order the regular meeting of the Stormwater Advisory Board at 5:30 
p.m. on December 2, 2025 via the Public Works meeting room. A motion to approve the 
minutes of the September 9, 2025 meeting was made by Terrence and seconded by Bill.  
Minutes were unanimously approved. 

II. Masterplan Capital Improvement Projects Update 

• #10 College Downs- City had KCI Engineering to conduct flood study along with 
York County Pennines’s flood study for the Neely Rd culvert replacement 
project. City will complete the last 1,000 feet of stream restoration. KCI says the 
project may hold water upstream of Neely Rd and release less water onto College 
Downs. 

• #11 Cavendale- City lawyers worked with the contractor to close project. Flood 
study was advertised, and property owners were notified.  

• #62 Tradition Way/#74 Alysia Ct Projects- Flood study was advertised, and 
property owners were notified.  

• #15 &16 Barber/ Lige- SCOR is managing the project. Contractor started 
relocating utilities December 1st. Contractor will start the stream restorations and 
replacing pipes and/or culverts at Barber Street and AME Zion Conference 
Center. Project will not replace culvert at Saluda Street. In house City crews may 
include a stream restoration beside 282 Barber Street. City looking at upgrading 
pipe through Emmet Scott Rec Center to culverts. Construction must be finished 
by October 2026 and totally completed by end of December 2026.  



• #73 Ebinport- City submitted flood study to FEMA for comments and 
resubmitted back to FEMA from a previous storm project. 

• #38 Dave Lyle- Flood study resubmitted to FEMA. Study was advertised and 
property owners are being notified.   

III. Neighborhood Project Update 

• #12-Evergreen/Woodland- Crews completed 1st phase and will start 
construction again after first of year. 

• #46-Harlisndale- Emergency repair for partial collapse of CMP pipe. One way 
in/out for fifty plus homeowners. All pipe, boxes, and headwalls have been 
installed. 

• #57 Flint Hill- YC Pennies still in acquisition phase. Proposed construction start 
date 2026-2027. 

• #53 Berry St-Project on hold. Need to acquire vacant lot, but the lot has title 
issues.    

• #54 Maple St (Sunset Park)- Phase 1 of project could start in 2026. 

• #19 Stanley/Mcquirt- Plans and permits are approved, waiting on funding. 

• #28 Williamsburg- May start late 2026. 

IV. Current in-house projects/workorders 

• Crews installed 60 pipes on emergency Harlinsdale project.  

• Crews completed emergency repairs at Hermitage and Meadowbrook Drive  

V. Other Business 

• 2026 Meeting dates- March 3rd, June 2nd, August 25th & December 1st  
 
Adjournment 

Terrence made a motion which was seconded by Derrick that the meeting be adjourned 
at 6:35 pm. Next meeting March 3, 2026 at 5:30 pm. 
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