
Stormwater Advisory Board 
Meeting Minutes 

 
Date:   March 4, 2025 
Location:  City of Rock Hill Public Works Operations Center  
Start Time:  5:30 pm 
End Time: 7:05 pm 

   

COMMITTEE MEMBERS: 
 Term 

Expires 
Present Not 

Present 
Derrick Williams   July 2026 ☒ ☐ 
Bill Taylor  July 2027 ☒ ☐ 
James Redden  July 2026 ☒ ☐ 
Renee Burt (Staff)  July 2026 ☒ ☐ 
Terrence Nealy (Staff)  July 2027 ☐ ☒ 

 
STAFF LIASON: David Dickson, Kenny Williams 
Public:  

I. Call to order 
Renee Burt called to order the regular meeting of the Stormwater Advisory Board at 5:30 
p.m. on March 4, 2025 via the Public Works meeting room. A motion to approve the 
minutes of the November 18, 2024 meeting was made by Bill and seconded by James.  
Minutes were unanimously approved. 

II. Meeting Summary  
Staff gave a status update on Capital Improvements projects. Project#10 College 
Downs, FEMA flood study has been submitted to Planning Dept. for review. York 
County refused to review the flood study, so they will have to do their own with 
their Neely Road culvert Pennies Project. Project#11-Cavendale Drive, Flood study 
submitted to FEMA. Contractor has been silent on potential lawsuit. Projects #62 
Tradition Way & #74 Alysia, Flood Study was submitted to FEMA With Cavendale 
Project. #13-Bryant Blvd., Army Corps & DHEC will not allow the proposed pond 
#3, may have to enlarge existing pond instead.  #15/16 Barber/Lige Street, 90% 
plans due 3-7-2025. Project#31 Pebble Street, Project on hold because potential cost 
between 5-6 million for construction. Project #73 Ebinport Road, Flood study has 
been submitted to Planning for review. Project#38 Dave Lyle Blvd, SCDOT 
approved encroachment. Flood study submitted to FEMA. City is applying for 
several grants to fund project. #12 Riverview, Repairs have been completed. Waiting 
on final inspection from SCDOT. Hoping we will receive a higher rating. Project 
#54 Neely, York County will have to complete their Flood study with the culvert 
replacement.  



Staff gave an update on the Neighborhood Projects. Project #12 
Evergreen/Woodland, Crews have started phase two. Project #53 Berry Street, Son 
now owns the house. Will be contacting him to discuss project. Project #Sunset Park, 
We have acquired two properties. We can start phase one. Still needing more 
acquisitions. Project #57 Flint Hill, Pennies 4 having a lot of issues with acquisitions 
and easements. Projected date 2026-2027. Project #22 Whitner/Moore, Looking for 
funding. 
Staff gave update on projects that crews are working on Crews are started phase two 
of Evergreen/Woodland project. Spyglass is mostly finished except for irrigation 
repairs and seeding. Maintenance crews repairing sinkholes at Worthington 
Crossing and City parking lot. 65 work orders are open. 
 Board wants PowerPoint of past projects and whether they were successful.  
Creek at College Downs needs a full creek restoration. There are 900 feet of creek 
within city limits and little more than 3000 feet with York County limits.   
City management wants Board to reprioritize Project list before the retreat. Also 
adding any future projects in new annexed areas south of the city. City looking for 
grants to fund a Master plan study on these areas. Board wants field trip to view 
some areas of concern.  
Stormwater fee appeal was resolved. They asked us to remove the late fees only. 
 
 
Adjournment 

Bill made a motion which was seconded by Derrick that the meeting be adjourned at 6:40 
pm. Next meeting June 3, 2025 at 5:30 pm. 
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