Stormwater Advisory Board
Meeting Minutes

Date: March 3, 2026

Location: City of Rock Hill Public Works Operations Center
Start Time:  5:30 pm

End Time: 7:20 pm

Term Present Not
COMMITTEE MEMBERS: Expires Present
Derrick Williams July 2026 O
Bill Taylor July 2027 O
James Redden July 2026 O
Renee Burt (Staff) July 2026 O
Terrence Nealy (Staff) July 2027 O

STAFF LIASON: David Dickson, Bryan Chambers, Deana Keever, Bryan Mcdaniel

1. Call to order

Renee Burt called to order the regular meeting of the Stormwater Advisory Board at 5:30
p.m. on March 3, 2026 via the Public Works meeting room. A motion to approve the
minutes of the December 2, 2025 meeting was made by Bill and seconded by Derrick.
Minutes were unanimously approved.

II. Masterplan Capital Improvement Projects Update

e #10 College Downs- Waiting on the final surveys, plats and Right of Ways. Phase
2 will complete the last 1,000 feet of stream restoration to the county limits.
Project has to be completed before Neely Road Pennies project. KCI Engineering
to conduct flood study and map revision along with York County Pennines’s
project.

e #11 Cavendale// #62 Tradition Way/#74 Alysia Ct - FEMA requested some
changes with the advertising of the flood studies.

e #31 Pebble- Only option is to purchase & demolish houses as they are place on
the market for sale.

e #15 &16 Barber/ Lige- SCOR is managing the project. Lige St. culvert has a
sewer line running through the existing culvert. Replacement will start September
2026. Frank St. will be replaced in the spring. Barber St culvert is almost
complete. All culverts are made locally at Lindsey Precast. Alberta Court stream
restoration will move the creek away from 3 homes. Jefferson St stream
restoration almost completed. Carolina Ave existing culvert has partially
collapsed. Carolina Ave at culvert has been closed until further notice. Dual pipes



crossing the AME Zion Conference Center will be replaced with box culvert in
the summer. Phase 2 would include Arch & Walnut culvert crossings and was
designed with Phasel. City looking for grant funding for Phase 2.

#73 Ebinport- FEMA requested some changes with the advertising of the flood
studies.

#38 Dave Lyle- FEMA requested some changes with the advertising of the flood
studies. City looking for grant funding.

III. Neighborhood Project Update

#12-Evergreen/Woodland- Crews completed 1% phase. Materials have been
ordered for phase 2 & should start in April.

#46-Harlisndale- Project completed with 60-inch HP pipe

#57 Flint Hill- YC Pennies still in acquisition phase. Construction start date
2026-2027.

#53 Berry St-Project on hold. Need to acquire vacant lot.

#54 Maple St (Sunset Park)- Phase 1 of project could start in 2026. Some trees
are process of being removed by contractor.

#22 Whitner/Green- Utilities are having plans designed to upgrade the water
line. Coordinating with design engineer to allow storm upsizing.

IV. Current in-house projects/workorders

53 Open work orders

Install 2 pipes on Jenkins St. Cleaning & adjusting catch basins on Riverview
Rd at bridge. Ditch cleaning on Castlewood. Change Catch basin from grate to
Type 16.

V. Other Business

Upper Fishing creek watershed plan is under design. Burgis creek, Dutchman
creek, & Tools Fork have been completed.

City received a written appeal from Willie Jones (1601 Oakdale Road) om 2-9-
2026 wanting the City to waive his stormwater fee. On 2-12-2026, Stormwater
manager David Dickson denied waiving the stormwater fee. Board voted 4-0
denying the waiver of the stormwater fee. Mr. Jones will continue to be billed
for the stormwater fee.



e James Redden had some questions regarding flooding in his neighborhood.
Stormwater will meet with James on-site.

e Derrick asked if we had another start date for #28 Williamsburg/Aria project.
Several emergency repairs delayed the start date.

Adjournment

Bill made a motion which was seconded by Derrick that the meeting be adjourned at 7:12
pm. Next meeting June 2, 2026 at 5:30 pm.
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